

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4	5
	6	7 Begin LP Rehearsals	8	9	10	11	12
	LP AO, Time TBD, LT						
	13	14	15	16	17	18	19
	LP AO, Time TBD, LT						
1	20	21	22 General Auditions Dance Placement Advising for all students 9am-5pm	23 first day of classes	24 TH&D Mtg 1p-2p, ca106	25	26
	Call Backs, Time and Locations TBA						
	LP AO 6p-10p, LT						
2	27 Welcome Back BBQ Lake Merced Picnic Area 1 Harding Rd. SF 12p - 3p	28 LP Mtg. 1:10p-2p	29	30	31 TH&D Mtg 1p-2p, ca106		
	LP AO, 6p-10p, LT						
	<div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> <ul style="list-style-type: none"> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #e676e6; border: 1px solid black; margin-right: 5px;"></span> The Laramie Project (LP)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #e0f7fa; border: 1px solid black; margin-right: 5px;"></span> Lysistrata (LYSA)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #fff9c4; border: 1px solid black; margin-right: 5px;"></span> New Moves (NM)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #ffcdd2; border: 1px solid black; margin-right: 5px;"></span> The Lab/Fringe</li> </ul> </div> <div style="width: 45%;"> <ul style="list-style-type: none"> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #ffcdd2; border: 1px solid black; margin-right: 5px;"></span> Actors Onstage (AO)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #8d6e63; border: 1px solid black; margin-right: 5px;"></span> Building Info/Morrison</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #2196f3; border: 1px solid black; margin-right: 5px;"></span> TH&amp;D Meetings</li> </ul> </div> </div>						

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2						1	2
3	3	4 Labor Day	5 Begin Lysistrata Rehearsals	6 LP Mtg. 1:10p-2p	7	8 LP AO, 6p-10p, LT	9
4	10	11 LP Mtg. 1:10p-2p	12	13 Last Day Add/Drop	14 LP Designer Run Location TBD	15	16 LP LX Load-In, 9am-5p, LT LP Scenic Build 9a-5p, Scene Shop
5	17 Morrison	18 LYSA Mtg. 1:10p-2p	19	20	21 TH&D Mtg 1p-2p, ca 106	22	23 LP Paint Lab 9a-5p, Paint Shop LP Scenic Load-In 9a-5p, LT
6	24 LP Scenic Load-In 9a-5p, LT	25 LP Mtg. 1:10p-2p NM Full Showing 7p-10p Studio LP Sound Load-In, 2p-5p, LT	26	27	28 NM Mtg. 1:10p-2p	29 LP Clear Com List LP AO, 6p-10p, LT	30 LP LX Cueing 9a-5p, LT
		8th—LP Program Rough Draft Due 15th—LP Program Final to Design team 22nd—NM Program Rough Draft Due 29th—LP Program goes to print			<ul style="list-style-type: none"> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #e6e6fa; border: 1px solid black; margin-right: 5px;"></span> The Laramie Project (LP)</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #e0ffff; border: 1px solid black; margin-right: 5px;"></span> Lysistrata (LYSA)</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #ffff00; border: 1px solid black; margin-right: 5px;"></span> New Moves (NM)</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #ffa500; border: 1px solid black; margin-right: 5px;"></span> The Lab/Fringe</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #ff6347; border: 1px solid black; margin-right: 5px;"></span> Actors Onstage (AO)</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #8b0000; border: 1px solid black; margin-right: 5px;"></span> Building Info/Morrison</li> <li><span style="display: inline-block; width: 15px; height: 15px; background-color: #00b0f0; border: 1px solid black; margin-right: 5px;"></span> TH&amp;D Meetings</li> </ul>		

# October 2017

## 2017-2018 Master Calendar

Subject To Change

SFSU School of Theatre & Dance

Latest Update v.4.0: [Sept 4th, 2017](#)

Prepared by: Natasha Flores

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7	1 LP Paint Day 9a-5p, LT	2 LP Mtg. 1:10p-2p NM Final Showing Piece Selection 7p-10p Studio LP Company Call 6p-10p, LT	3	4	5	6 LP Wardrobe Load-In, Costume Shop 6p	7 NM LX Load-in, 9a-5p, McK LP Tech, 9a-5p, LT
			LP Tech, 6p-10p				
8	8 LP Paint Day 9a-5p, LT	9 LYSA Mtg. 1:10p-2p NM Install floor focus booms, 6-10p, McK NM Full Showing 7p-10p Studio	10	11 TH&D Mtg 1p-2p, ca106	12	13	14 NM LD's Focus 9a-5p, McK LYSA Scenic Build 9a-5p, Scene Shop LP Perf, 7:30p
		NM LX Load-in and Focus, 6-10p, McK			LP Preview, 7:30p	LP OPEN, 7:30p	
9	15 LYSA Scenic Build 9a-5p, Scene Shop LP Perf, 2p Post show Talk	16 NM Mtg. 1:10p-2p NM Full Showing 7p-10p Studio LYSA AO 6p-10p, LT	17 LYSA Designer Run, LT	18 LP Photo Call, 5p	19 Pre show Talk Location TBD LP Perf, 7:30p	20 LP Perf, 2p LP Perf, 7:30p	21 NM LD's Cue 9a-5p, McK LYSA Paint Lab 9a-5p, Paint Shop LP Perf, 7:30p
		NM LD's Cue 6-10p, McK			LYSA LX Prep, Light Shop & Paint Lab 6p-10p		
10	22 LP Perf, 2p Strike, 5p-10p	23 NM Mtg. 1:10p-2p NM Run Pieces 7p-10p McK	24	25	26 TH&D Mtg 1p-2p, ca106	27 Morrison	28 NM LD's & Choreo Q2Q, 9a-5p McK LYSA Scenic Load-In 9a-5p, LT
		NM LD's Cue 6p-10p, McK			LYSA Paint Lab, 6p-10p, Paint Shop		
11	29 LYSA Scenic Load-In 9a-5p, LT	30 LYSA Mtg. 1:10p-2p NM Q2Q/Tech with Wardrobe, Choreo, and Dancers, 6p -10p, McK & Costume Shop LYSA LX Focus, 6p-10p, LT	31				
		6th—NM Program Final to design team LYSA Program Rough Draft Due 20th—NM Program goes to Print LYSA Final to design team					

- The Laramie Project (LP)
- Lysistrata (LYSA)
- New Moves (NM)
- The Lab/Fringe
- Actors Onstage (AO)
- Building Info/Morrison
- TH&D Meetings

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3	4
11				NM Q2Q/Tech with Wardrobe, Choreo, and Dancers, 6p -10p, McK & Costume Shop		LYSA Clear Com List	Fringe Tech 11a-5p, Lab NM Q2Q/Tech, and Wardrobe Call 9a-5p McK LYSA LX Focus 9a-5p,
				LYSA LX Focus, 6p-10p, LT			
12	Fringe Tech 11a-5p, Lab	LYSA Mtg. 1:10p-2p			TH&D Mtg 1p-2p, ca106	Veterans Day	NM Perf, 2:00p NM Perf, 7:30p LYSA LX Cueing 9a-5p, LT
		NM Dress 1st Half 5p-11p	NM Dress 2nd Half 5p-11p	NM Full Show/Dress Photo Call, 5p-11p	NM OPEN, 7:30p, McK		
		Fringe Perfs, 7p-10p, Lab			LYSA AO 6p-10p, LT		
		LYSA Sound Load-In, 2p-5p	LYSA LX Cueing, 6p - 10p, LT				
13		LYSA Mtg. 1:10p-2p					
	NM CLOSE, 2p NM STRIKE 5p-10p					LYSA Wardrobe Load-In, Costume Shop, 6p	LYSA Tech, 9a-5p, LT
	LYSA Paint Day, 9a-5p, LT	LYSA Company Call 6p-10p, LT	LYSA Tech, 6p - 10p				
14	19	20	21	22	23	24	25
	Thanksgiving Break CAMPUS OPEN				Thanksgiving Break CAMPUS CLOSED		
15	26	27	28	29	30		
		UDT Mtg. 1:10-2p			TH&D Mtg 1p-2p, ca106		
	LYSA Paint Day, 9a-5p, LT	LYSA Dress, 5p-11p, LT		LYSA Preview, 7:30p			
		9th—LYSA Program goes to print			<ul style="list-style-type: none"> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #e0b0ff; border: 1px solid black; margin-right: 5px;"></span> The Laramie Project (LP)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #e0ffe0; border: 1px solid black; margin-right: 5px;"></span> Lysistrata (LYSA)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #ffffe0; border: 1px solid black; margin-right: 5px;"></span> New Moves (NM)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #ffcc99; border: 1px solid black; margin-right: 5px;"></span> The Lab/Fringe</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #ffcccc; border: 1px solid black; margin-right: 5px;"></span> Actors Onstage (AO)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #cc9933; border: 1px solid black; margin-right: 5px;"></span> Building Info/Morrison</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #99ccff; border: 1px solid black; margin-right: 5px;"></span> TH&amp;D Meetings</li> </ul>		

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
15						1 LYSA OPEN, 7:30p	2 LYSA Perf, 7:30p
16	3 Morrison LYSA Perf, 2p Post show Talk	4 UDT Mtg. 1:10-2p Placement Auditions for Spring shows: Fringe, Musical, Brown Bag, Asia in Motion	5	6 LYSA Photo call, 5p	7 Pre show Talk Location TBD LYSA Perf, 7:30p	8 LYSA Perf, 2p LYSA Perf, 7:30p	9 LYSA Perf, 7:30p
17	10 LYSA Perf, 2p Strike, 5p-10p	11 UDT Mtg. 1:10-2p	12 Clean up Day Last day of classes	13	14	15	16
18	17	18	19 Cookie Party Design Showcase for Spring 2018 5p-6p Rm 119	20	21	22	23
	24	25	26	27	28	29	30
	31						

- The Laramie Project (LP)
- Lysistrata (LYSA)
- New Moves (NM)
- Cookie Party
- Building Info/Morrison
- TH&D Meetings
- The Lab/Fringe

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3 Fall '17 Grades Due	4	5	6
	7	8	9	10	11	12	13
	Holiday Break Cont.						
		Begin SUCIA/ FRINGE rehearsals					
	14	15 MLK Day- Campus Closed	16	17 Holiday Break End	18 Academic Semester Begins	19 TH&D Winter Faculty & Staff Retreat	20
1	21	22 SU Mtg. 1:10-2p First Day of Classes	23	24	25 TH&D Mtg 1p-2p, ca106	26	27
	SU AO, 6p-10p, LT						
2	28	29 SU Mtg. 1:10-2p	30	31 SU PREP, Light Shop and Paint Lab, 6p-10p			
	SU AO, 6p-10p, LT						
	29th—SU Program Rough Draft Due				<ul style="list-style-type: none"> <li><span style="color: green;">■</span> Sucia (SU)</li> <li><span style="color: purple;">■</span> Hair (Hair)</li> <li><span style="color: yellow;">■</span> UDT</li> <li><span style="color: blue;">■</span> Players' Club show, in the Lab</li> <li><span style="color: brown;">■</span> Building Info/Morrison</li> <li><span style="color: cyan;">■</span> TH&amp;D Meetings, CA 106</li> <li><span style="color: orange;">■</span> The Lab/Fringe-Playwrights Festival</li> <li><span style="color: pink;">■</span> Actors Onstage (AO)</li> </ul>		

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2	3
2					SU PREP, Light Shop and Paint Lab, 6p-10p SU AO, 6p-10p, LT		SU Scenic Build 9a-5p, Scene Shop SU LX Load-In 9a-5p, LT
3	4 SU Scenic Build 9a-5p, Scene Shop	5 SU Mtg. 1:10-2p	6	7	8 TH&D Mtg 1p-2p	9 Morrison	10 SU Paint Lab 9a-5p, Paint Shop SU Scenic Load-In 9a-5p, LT
		SU Paint Lab 6p-10p SU LX Load in 6p-10p, LT					SU AO, Des-Run, 6p-10p, LT
4	11 SU Scenic Load-In 9a-5p, LT	12 HAIR Mtg. 1:10-2p	13	14 SU Sound Load-In, 2p-5p, LT	15	16 SU AO, 6p-10p, LT SU Clear Com List Due	17 SU LX Cueing 9a-5p, LT
		SU LX Focus & Cueing 6p-10p, LT					
5	18 SU Paint Day 9a-5p, LT	19 SU Mtg. 1:10-2p	20	21	22 TH&D Mtg 1p-2p	23 SU Costume Load-In, Costume Shop 6p	24 SU Tech 9a-5p, LT
		20 SU Company Call 6p-10p, LT	SU Tech, 6p-10p, LT				
6	25 SU Paint Day 9a-5p, LT	26 UDT Mtg. 1:10-2p	27	28			
		SU Dress, 5p-11p, LT					
		5th—Begin HAIR, Music/Vocal Rehearsal, Studio 19th—Begin HAIR, Staging Rehearsals, Studio 7th—SU Final Program to Design Team 16th—SU Program goes to Print 19th—UDT Program Rough Draft Due 28th—HAIR Program Rough Draft Due				<ul style="list-style-type: none"> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #00FF00; border: 1px solid black; margin-right: 5px;"></span> Sucia (SU)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #CCCCFF; border: 1px solid black; margin-right: 5px;"></span> Hair (HAIR)</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #FFFF00; border: 1px solid black; margin-right: 5px;"></span> UDT</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #CCCCFF; border: 1px solid black; margin-right: 5px;"></span> Players' Club show, in the Lab</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #8B4513; border: 1px solid black; margin-right: 5px;"></span> Building Info/Morrison</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #0070C0; border: 1px solid black; margin-right: 5px;"></span> TH&amp;D Meetings, CA 106</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #D3D3D3; border: 1px solid black; margin-right: 5px;"></span> Hair Orchestra Rehearsals MUS 398?, Time?, Loc?</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #FFA500; border: 1px solid black; margin-right: 5px;"></span> The Lab/Fringe-Playwrights Festival</li> <li><span style="display: inline-block; width: 15px; height: 10px; background-color: #FF6347; border: 1px solid black; margin-right: 5px;"></span> Actors Onstage (AO)</li> </ul>	

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
6					1	2	3	
					HAIR Prep, Light Shop & Paint Lab, 6p-10p		UDT LX Load-in, 9a-5p, McK	
					UDT LX Load-In 6p-10p, McK		HAIR Scenic Build 9a-5p, Scene Shop	
					SU Preview, 7:30p	SU OPEN, 7:30p	SU Perf, 7:30p	
7	Morrison 4	HAIR Mtg. 1:10-2p 5	6	7	TH&D Mtg 1p-2p 8	9	10	
	HAIR Scenic Build 9a-5p, Scene Shop	HAIR Paint Lab 6p-10p in Paint Shop						HAIR Paint Lab 9a-5p, Paint Shop
	SU Perf, 2p Post Show Talk	UDT LX Load-In and Focus, 6p-10p, McK						UDT LX Focus, 9a-5p, McK
		HAIR AO, 6p-10p, LT	SU Photo Call	SU Perf, 7:30p Pre Show Talk	SU Perf HS Students, 1:30p	SU Perf, 7:30p	SU Perf, 7:30p	
8	11	UDT Mtg. 1:10-2p 12	13	14	15	16	17	
	SU CLOSE, 2p	HAIR LX Load-In 6p-10p, LT						HAIR LX Load in 9a-5p, LT
	SU Strike, 5p-10p, LT	UDT Install Floor Focus Booms, 6p-10p, McK	UDT LX Cueing LD's only, 6p-10p, McK		UDT LX Cueing LD's & Choreo, 6p-10p, McK		UDT LD's & Choreo 9a-5p, McK	
9	18	19	20	21	22	23	24	
	HAIR Scenic Load-In 9a-5p, LT	Spring Break CAMPUS OPEN						
10	25	HAIR Mtg. 1:10-2p 26	27	28	TH&D Mtg 1p-2p 29	30	31	
	HAIR Scenic Load-In 9a-5p, LT	HAIR LX Focus 6p-10p, LT					Cesar Chavez observed campus closed	HAIR LX Cueing 9a-5p, LT
		UDT LX Q2Q/Tech with choreographers and dancers, 5p-10p, McK						UDT LX/Tech/RT 9a-5p, McK
		2nd—UDT Final Program to Design Team 14th—HAIR Final Program to Design Team 16th—UDT Program goes to Print				<ul style="list-style-type: none"> <li>Sucia (SU)</li> <li>Hair (HAIR)</li> <li>UDT</li> <li>Building Info/Morrison</li> <li>TH&amp;D Meetings, CA 106</li> </ul>	<ul style="list-style-type: none"> <li>USITT— 14th-17th Ft. Lauderdale, Fl.</li> <li>Hair Orchestra Rehearsals MUS 398?, Time?, Loc?</li> <li>Actors Onstage (AO)</li> </ul>	



wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
11	1	2 HAIR Sound Load-In 2p-5p, McK	3	4 HAIR Sound Load-In 2p-5p, McK	5 HAIR Sitzprobe, 5p-10p, Loc TBD	6	7 HAIR LX Cueing 9a-5p, McK
		HAIR LX Cueing 6p-10p, LT					
12	8	9 HAIR Mtg. 1:10-2p MUS 398	10	11 UDT Tech/Dress, Full Run Through Photo Call 5p-11p, McK	12 UDT <b>OPEN</b> , 7:30p	13 UDT Perf, 7:30p	14 UDT Perf, 7:30p
	UDT Perf, 2p and Strike Post Show Talk Back 3:30p-4:30p	HAIR LX Cueing 6p-10p, LT		HAIR AO spacing rehearsal, 6p-10p, LT	HAIR Company Call, with piano 6p-10p, LT	HAIR Q2Q/Tech with piano 6p-10p, LT	HAIR Q2Q/Tech with piano Full Cast Mic Test 9a-5p, LT
13	15 Morrison	16 MUS 398	17	18	19 TH&D Mtg 1p-2p	20	21 HAIR Costume Q2Q in morning Run Thru in afternoon with Full Band 9a-5p, LT
	HAIR Paint Day 9a-5p, LT	Principals Mic Check		Ensemble Mic Check	Full Cast Mic Check	HAIR Costume Load-In, Costume Shop 6p	
14	22	23	24	25	26	27	28
	HAIR Paint Day 9a-5p, LT	HAIR Tech/Dress—Run Throughs with Full Band, 5p-11p, LT Call Times: 5pm—Actors, Costume, Sound, LX 6pm—Scenic, Props, Band			HAIR Preview, 7:30p	HAIR <b>OPEN</b> , 7:30p	HAIR Perf, 7:30p
15	29	30			TH&D Mtg 1p-2p		
	HAIR Perf and Post Show Talk, 2p						
	6th—HAIR Program goes to Print				<div style="display: flex; justify-content: space-between;"> <div> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #e6e6fa; border: 1px solid black; margin-right: 5px;"></span> Hair (HAIR)</p> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #ffff00; border: 1px solid black; margin-right: 5px;"></span> UDT</p> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #800000; border: 1px solid black; margin-right: 5px;"></span> Building Info/Morrison</p> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #0000ff; border: 1px solid black; margin-right: 5px;"></span> TH&amp;D Meetings, CA106</p> </div> <div> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #d3d3d3; border: 1px solid black; margin-right: 5px;"></span> Hair Orchestra Rehearsals MUS 398?, Time?, Loc? Sound Tech schedule details</p> <p><span style="display: inline-block; width: 10px; height: 10px; background-color: #ff0000; border: 1px solid black; margin-right: 5px;"></span> Actors Onstage (AO)</p> </div> </div>		

# May 2018

## 2017-2018 Master Calendar

Subject To Change

SFSU School of Theatre & Dance

Latest Update v.4.0: [Sept 4th, 2017](#)

Prepared by: Natasha Flores

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
15			1	2	3	4 Morrison	5
				HAIR Photo Call	HAIR Perf, 7:30p Pre Show Talk	HAIR Perf, HS Students, 1:30p HAIR Perf, 7:30p	HAIR Perf, 7:30p
16	6	7	8	9	10 TH&D Mtg 1p-2p	11	12
	HAIR <b>CLOSE</b> , 2p HAIR Strike, 5p-10p						Theatre & Dance Year-end Dinner TBA
17	13	14	15	16	17	18	19
			Last Day of Classes Clean-Up Day		Final Exams		
18	20	21	22	23	24	25	26
		Final Exams				Commencement	
			Cookie Party Design Showcase Fall 2019 5p-6p, Rm 119			Theatre & Dance Graduation Ceremony TBA	
	27	28	29	30	31		

HAIR (HAIR)

Graduation, Dinner  
and Cookie Party

Opera in McKenna

Building Info/Morrison

TH&D Meetings, CA 106