

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4	5
	6	7 Begin LP Rehearsals	8	9	10	11	12
	LP AO, Time TBD, LT						
	13	14	15	16	17	18	19
	LP AO, Time TBD, LT						
1	20	21	22 General Auditions Dance Placement Advising for all students 9a - 5p	23 first day of classes	24 TH&D Mtg 1p-2p, ca106	25	26
	Call Backs, Time and Locations TBA						
	LP AO 6p-10p, LT						
2	27 Welcome Back BBQ Lake Merced Picnic Area 1 Harding Rd. SF 12p - 3p	28 LP Mtg. 1:10p-2p	29	30	31 TH&D Mtg 1p-2p, ca106		
	LP AO, 6p-10p, LT						
	<ul style="list-style-type: none"> The Laramie Project (LP) Lysistrata (LYSA) New Moves (NM) The Lab/Fringe Actors Onstage (AO) Building Info/Morrison TH&D Meetings 						

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2						1	2
3	3	4 Labor Day	5 Begin Lysistrata Rehearsals	6 LP Mtg. 1:10p-2p	7	8 LP AO, 6p-10p, LT	9
4	10 LP Mtg. 1:10p-2p	11	12	13 Last Day Add/Drop	14 LP Designer Run Location TBD	15	16
5	Morrison	17 LYSA Mtg. 1:10p-2p	18	19	20	21 TH&D Mtg 1p-2p, ca106	22
6	24 LP Scenic Load-In 9a-5p, LT	25 LP Mtg. 1:10p-2p NM Full Showing 7p-10p Studio LP Sound Load-In, 2p-5p, LT	26	27	28 NM Mtg. 1:10p-2p	29	30
		8th—LP Program Rough Draft Due 15th—LP Program Final to Design team 22nd—NM Program Rough Draft Due 29th—LP Program goes to print			<ul style="list-style-type: none"> The Laramie Project (LP) Lysistrata (LYSA) New Moves (NM) The Lab/Fringe Actors Onstage (AO) Building Info/Morrison TH&D Meetings 		

October 2017

2017-2018 Master Calendar

Subject To Change

SFSU School of Theatre & Dance

Latest Update v.3.0: Aug 6th, 2017








Prepared by: Natasha Flores

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7	1 LP Paint Day 9a-5p, LT	2 LP Mtg. 1:10p-2p NM Final Showing Piece Selection 7p-10p Studio LP Company Call 6p-10p, LT	3	4	5	6 LP Wardrobe Load-In, Costume Shop 6p	7 NM LX Load-in, 9a-5p, McK LP Tech, 9a-5p, LT
		LP Tech, 6p-10p					
8	8 LP Paint Day 9a-5p, LT	9 LYSA Mtg. 1:10p-2p NM Full Showing 7p-10p Studio	10	11 TH&D Mtg 1p-2p, ca106	12	13	14 NM LD's Focus 9a-5p, McK LYSA Scenic Build 9a-5p, Scene Shop LP Perf, 7:30p
		NM LX Load-in and Focus, 6-10p, McK		LP Dress Week, 5p-11p		LP Preview, 7:30p	LP OPEN, 7:30p
9	15 LYSA Scenic Build 9a-5p, Scene Shop LP Perf, 2p Post show Talk	16 NM Mtg. 1:10p-2p NM Full Showing 7p-10p Studio NM Install floor focus booms, 6-10p, McK LYSA AO 6p-10p, LT	17	18 LYSA LX Prep, Light Shop & Paint Lab 6p-10p	19 Pre show Talk Location TBD LP Perf, 7:30p	20 LP Perf, 2p LP Perf, 7:30p	21 NM LD's Cue 9a-5p, McK LYSA Paint Lab 9a-5p, Paint Shop LP Perf, 7:30p
		NM LD's Cue 6-10p, McK		LYSA Designer Run, LT			
10	22 LP Perf, 2p Strike, 5p-10p	23 NM Mtg. 1:10p-2p NM Run Pieces 7p-10p McK	24	25	26 TH&D Mtg 1p-2p, ca106	27 Morrison	28 NM LD's & Choreo Q2Q, 9a-5p McK LYSA Scenic Load-In 9a-5p, LT
		NM LD's Cue 6p-10p, McK		LYSA Paint Lab, 6p-10p, Paint Shop			
11	29 LYSA Scenic Load-In 9a-5p, LT	30 LYSA Mtg. 1:10p-2p NM Q2Q/Tech with Wardrobe, Choreo, and Dancers, 6p -10p, Mc & Costume Shop LYSA LX Focus, 6p-10p, LT	31				
		6th—NM Program Final to design team LYSA Program Rough Draft Due		20th—NM Program goes to Print LYSA Final to design team			

- The Laramie Project (LP)
- Lysistrata (LYSA)
- New Moves (NM)
- The Lab/Fringe
- Actors Onstage (AO)
- Building Info/Morrison
- TH&D Meetings

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
				1	2	3	4	
11				NM Q2Q/Tech with Wardrobe, Choreo, and Dancers, 6p -10p, Mc & Costume Shop LYSA LX Focus, 6p-10p, LT		NM Wardrobe Load-in, Costume Shop, 6p LYSA Clear Com List	NM Q2Q/Tech, and Wardrobe Call 9a-5p McK LYSA LX Focus 9a-5p, LT	
12	5	LYSA Mtg. 1:10p-2p NM Dress 1st Half 5p-11p LYSA Sound Load-In, 2p-5p, LT	6	7	8	9	10	
			NM Dress 2nd Half 5p-11p LYSA LX Cueing, 6p - 10p, LT	NM Full Show Dress, 5p-11p Photo Call LYSA LX Cueing, 6p - 10p, LT	TH&D Mtg 1p-2p, ca106 NM OPEN , 7:30p, McK LYSA AO 6p-10p, LT	Veterans Day	NM Perf, 2:00p NM Perf, 7:30p LYSA LX Cueing 9a-5p, LT	
13	12	LYSA Mtg. 1:10p-2p NM CLOSE , 2p NM STRIKE 5p-10p LYSA Paint Day, 9a-5p, LT	13	14	15	16	17	
		LYSA Company Call 6p-10p, LT				LYSA Wardrobe Load-In, Costume Shop, 6p	LYSA Tech, 9a-5p, LT	
			LYSA Tech, 6p - 10p					
14	19	20	21	22	23	24	25	
	Thanksgiving Break CAMPUS OPEN				Thanksgiving Break CAMPUS CLOSED			
15	26	UDT Mtg. 1:10-2p	27	28	29	30		
	LYSA Paint Day, 9a-5p, LT		LYSA Dress, 5p-11p, LT		TH&D Mtg 1p-2p, ca106	LYSA Preview, 7:30p		
	9th—LYSA Program goes to print				The Laramie Project (LP) Lysistrata (LYSA) New Moves (NM) The Lab/Fringe			Actors Onstage (AO) Building Info/Morrison TH&D Meetings

wk	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
15						1	2
16	3	4	5	6	7	8	9
17	10	11	12	13	14	15	16
18	17	18	19	20	21	22	23
	24	25	26	27	28	29	30
	31						

	The Laramie Project (LP)		Cookie Party
	Lysistrata (LYSA)		Building Info/Morrison
	New Moves (NM)		TH&D Meetings
	The Lab/Fringe		